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Attachment 5  Schedule 
 

 

Introduction 
Schedules for each of the projects included in this Proposal are provided in the following pages. The 

schedules indicate start dates, end dates and milestones for each of the tasks and 

linkages/dependencies between tasks. In accordance with the PSP, the schedule items align with the 

work tasks described in Attachment 3 – Work Plan and Attachment 4 – Budget, and include the 

following items: 

 Development of financing 

 Development of environmental documentation and compliance 

 Project design and bid solicitation process 

 Acquisition of rights‐of‐way, if required 

 Identification and acquisition of all necessary permits 

 Construction start and end dates 

 Implementation of environmental mitigation or enhancement efforts, if required 

 

The schedules presented in this Attachment assume that the proposed projects are funded, with a grant 

effective award date of September 1, 2011. 
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Sunnydale Flood and Stormwater Management Sewer Improvement Project  
The schedule for each of the work tasks associated with the Sunnydale project is described below. The 

Gantt chart is provided on the following page. 

Overall Duration of Project 
This project began construction in September 2010 and is scheduled to be completed in December 

2013/January 2014. The duration of the project is approximately 3 years.  

Development of Financing 
The SFPUC will be providing matching funds to fund the ongoing project. 

Task 1: Project Administration 
This task will extend throughout the implementation of the project to project completion. 

Task 2: Labor Compliance Program 
Not applicable. It has been verified with DWR that a Labor Compliance Program is not required for 
Proposition 1E (based on communication with Keith Wallace, Assistant Project Manager of the Division 
of IRWM, Financial Assistance Branch, dated April 5, 2011).  

Task 3: Reporting 
The Quarterly Reports will be submitted to DWR by the last day of the following month of March, June, 

September and December for the preceding quarter (e.g. April 30 for program status of the project from 

the preceding months of January through March). The Final Project Report will be submitted to DWR 

within ninety (90) calendar days of DWR verification that all tasks associated with the Program have 

been completed. 

Task 4: Assessment and Evaluation  
Not applicable. All projects have completed assessment and evaluation studies.  

Task 5: Final Design 
Final design for Phase I of the project began in April 2009 and was completed in January 2010.  Phase II 

final design is ongoing and is scheduled to be completed in December 2011. 

Task 6: Environmental Documentation 
Environmental documentation (Mitigated Negative Declaration) was completed in July 2010. 

Task 7: Permitting 
Securing necessary permits began July 2010 and is scheduled to be completed by June 2012. 

Task 8: Construction Contracting 
This task is phase‐specific. The construction contracting for Phase II will be complete by June 2012. 

Please refer to the Gantt chart for details.  

Task 9: Construction/Implementation 
Construction of Phase I began in September 2010 and is scheduled to be completed in April 2012. 

Construction of Phase II is scheduled to begin in June 2012 and completed in July 2013.  
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Task 10: Environmental Compliance/Mitigation/Enhancement 
Compliance with construction conditions, mitigation and environmental requirements began in 

September 2010 and are scheduled to be completed July 2013. 

Task 11: Construction Administration 
Construction administration began September 2010 and will continue until project closeout on in 

December 2013/January 2014.  

Program Performance Monitoring  
Site monitoring will be conducted under Task 9 during construction. Post‐project monitoring based on 

the monitoring, assessment and performance measures developed in Attachment 6 of this proposal will 

be used to help ensure that the project is meeting objectives, and will be implemented after completion 

of each project.  
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Gantt Chart Schedule 

Sunnydale Project 



ID Task Name Start Finish

1 Sunnydale Flood and Stormwater Management Sewer Improvement Project Mon 9/1/08 Thu 5/22/14
2 Eligible Funding Match Start Date Wed 10/1/08 Wed 10/1/08

3 Grant Award Thu 9/1/11 Thu 9/1/11

4 Contracting with DWR Thu 9/1/11 Wed 1/4/12

5 Task 1: Project Administration (Ongoing) Mon 9/1/08 Wed 5/21/14
6 Project Administration Mon 9/1/08 Wed 5/21/14

7 Task 2: Labor Compliance Program (LCP) (Not applicable) Wed 9/1/10 Fri 1/31/14
9 Task 3: Reporting Thu 9/1/11 Thu 5/22/14

10 Prepare Quarterly Report Thu 9/1/11 Sat 2/15/14

11 Prepare Final (Project Closeout) Report Fri 1/17/14 Thu 5/22/14

12 Task 4: Assessment and Evaluation (completed) Mon 2/28/11 Mon 2/28/11

13 Task 5: Final Design Wed 4/1/09 Tue 1/3/12
14 Phase I Design (completed) Wed 4/1/09 Thu 1/21/10

15 Complete 65% Design for Phase II Wed 6/15/11 Wed 6/15/11

16 Complete 95% Design for Phase II Thu 12/15/11 Thu 12/15/11

17 Complete 100% Design for Phase II Tue 1/3/12 Tue 1/3/12

18 Task 6: Environmental Documentation (completed) Thu 7/1/10 Thu 7/1/10

19 Task 7: Permit Tue 7/13/10 Thu 6/7/12
20 Secure all permits Tue 7/13/10 Thu 6/7/12

21 Task 8: Construction Contracting Fri 9/10/10 Thu 6/7/12
22 Bid & Award for Phase I (completed) Fri 9/10/10 Fri 9/10/10

23 Phase II - Prepare contract Wed 1/4/12 Thu 2/16/12

24 Advertise for Bid Fri 2/17/12 Mon 4/16/12

25 Bid Opening Thu 4/19/12 Thu 4/19/12

26 Award Contract Tue 5/8/12 Tue 5/8/12

27 Issue Contract/Certification Wed 5/9/12 Thu 6/7/12

28 Task 9: Construction Tue 9/21/10 Tue 7/9/13
29 Phase I - Notice to Proceed Tue 9/21/10 Tue 9/21/10

30 Construction (to Substantial Completion, SC) Tue 9/21/10 Fri 2/17/12

31 Construction (to Final Completion, FC) Mon 2/20/12 Tue 4/17/12

32 Phase II - Notice to Proceed Fri 6/8/12 Fri 6/8/12

33 Construction (to SC) Fri 6/8/12 Fri 6/7/13

34 Construction (to FC) Sun 6/9/13 Tue 7/9/13

35 Task 10: Environmental Compliance/Mitigation/Enhancement Tue 9/21/10 Mon 7/8/13
36 Compliance with construction conditions, mitigation and requirements Tue 9/21/10 Mon 7/8/13

37 Task 11: Construction Administration Tue 9/21/10 Thu 1/16/14
38 Construction Management Tue 9/21/10 Mon 7/8/13

39 Phase I Closeout Wed 4/18/12 Fri 7/20/12

40 Phase II Closeout Wed 7/10/13 Thu 1/16/14

41 Project Closeout Thu 1/16/14 Thu 1/16/14

10/1 Eligible Funding Match Start Date
9/1 Grant Award

Task 4: Assessment and Evaluation (completed)

4/1 Phase I Design (completed)
6/15 Complete 65% Design for Phase II

12/15 Complete 95% Design for Phase II
1/3 Complete 100% Design for Phase II

Task 6: Environmental Documentation (completed)

Bid & Award for Phase I (completed)

4/19 Bid Opening
5/8 Award Contract

Phase I - Notice to Proceed

6/8 Phase II - Notice to Proceed

1/16 Project Closeout

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2008 2009 2010 2011 2012 2013 2014 2015

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Sunnydale_Schedule_041411
Date: Thu 4/14/11
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Cesar Chavez Flood and Stormwater Management Sewer Improvement Project  
The schedule for each of the work tasks associated with the Cesar Chavez project is described below. 

The Gantt chart is provided on the following page. 

Overall Duration of Project 
This project is planned to begin construction at the end of April 2011 and is scheduled to be completed 

in December 2013. The duration of the project is approximately 3.5 years.  

Development of Financing 
The SFPUC will be providing matching funds to fund the ongoing project. 

Task 1: Project Administration 
This task will extend throughout the implementation of the project to project completion. 

Task 2: Labor Compliance Program 
Not applicable. It has been verified with DWR that a Labor Compliance Program is not required for 
Proposition 1E (based on communication with Keith Wallace, Assistant Project Manager of the Division 
of IRWM, Financial Assistance Branch, dated April 5, 2011).  

Task 3: Reporting 
The Quarterly Reports will be submitted to DWR by the last day of the following month of March, June, 

September and December for the preceding quarter (e.g. April 30 for program status of the project from 

the preceding months of January through March). The Final Project Report will be submitted to DWR 

within ninety (90) calendar days of DWR verification that all tasks associated with the Program have 

been completed. 

Task 4: Assessment and Evaluation  
Not applicable. All projects have completed assessment and evaluation studies.  

Task 5: Final Design 
Final design for the project will be completed in April 2011. 

Task 6: Environmental Documentation 
Environmental documentation (Mitigated Negative Declaration) was completed in May 2010. 

Task 7: Permitting 
Securing necessary permits began in May 2010 and is scheduled to be completed in April 2011. 

Task 8: Construction Contracting 
The construction contract was awarded in March 2011 and will be finalized end of April 2011. Please 

refer to the Gantt chart for details.  

Task 9: Construction/Implementation 
Construction is scheduled to begin end of April/early May 2011 and be completed end of October 2012.  
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Task 10: Environmental Compliance/Mitigation/Enhancement 
Compliance with construction conditions, mitigation and environmental requirements will begin when 

construction begins, and will continue throughout construction/implementation. 

Task 11: Construction Administration 
Construction administration will begin when construction begins and will continue until project closeout 

in March 2013.  

Program Performance Monitoring  
Site monitoring will be conducted under Task 9 during construction. Post‐project monitoring based on 

the monitoring, assessment and performance measures developed in Attachment 6 of this proposal will 

be used to help ensure that the project is meeting objectives, and will be implemented after completion 

of each project.    
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Gantt Chart Schedule 

Cesar Chavez Project 



ID Task Name Start Finish

1 Cesar Chavez Flood and Stormwater Management Sewer Improvement Project Wed 10/1/08 Thu 5/1/14
2 Eligible Funding Match Start Date Wed 10/1/08 Wed 10/1/08

3 Grant Award Thu 9/1/11 Thu 9/1/11

4 Contracting with DWR Thu 9/1/11 Wed 1/4/12

5 Task 1: Project Administration (Ongoing) Wed 10/1/08 Thu 5/1/14
6 Project Administration Wed 10/1/08 Thu 5/1/14

7 Task 2: Labor Compliance Program (LCP) (Not applicable) Mon 4/25/11 Mon 3/18/13
9 Task 3: Reporting Thu 9/1/11 Thu 5/1/14

10 Prepare Quarterly Report Thu 9/1/11 Tue 12/31/13

11 Prepare Final (Project Closeout) Report Wed 1/1/14 Thu 5/1/14

12 Task 4: Assessment and Evaluation (completed) Mon 5/3/10 Mon 5/3/10

13 Task 5: Final Design Thu 9/1/11 Fri 3/1/13
14 Valencia Street LID Final Design Thu 9/1/11 Fri 3/1/13

15 Task 6: Environmental Documentation (completed) Mon 5/3/10 Mon 5/3/10

16 Task 7: Permit Tue 5/4/10 Mon 4/25/11
17 Secure all permits Tue 5/4/10 Mon 4/25/11

18 Task 8: Construction Contracting Mon 6/14/10 Wed 4/20/11
19 Prepare Contract Mon 6/14/10 Mon 1/3/11

20 Advertise for Bid Tue 1/4/11 Mon 2/7/11

21 Bid Opening (completed) Thu 2/10/11 Thu 2/10/11

22 Award Contract Tue 3/22/11 Tue 3/22/11

23 Issue Contract/Certification Tue 3/22/11 Wed 4/20/11

24 Task 9: Construction Mon 4/25/11 Wed 1/1/14
25 Notice to Proceed Mon 4/25/11 Mon 4/25/11

26 Sewer Construction (to Substantial Completion) Mon 4/25/11 Wed 9/5/12

27 Sewer Construction (to Final Completion) Thu 9/6/12 Fri 3/1/13

28 Valencia Street LID Construction Mon 3/4/13 Wed 1/1/14

29 Task 10: Environmental Compliance/Mitigation/Enhancement Mon 4/25/11 Fri 10/5/12
30 Compliance with construction conditions, mitigation and requirements Mon 4/25/11 Fri 10/5/12

31 Task 11: Construction Administration Mon 4/25/11 Tue 12/31/13
32 Construction Management Mon 4/25/11 Tue 12/31/13

33 Project Closeout Tue 12/31/13 Tue 12/31/13

10/1 Eligible Funding Match Start Date
9/1 Grant Award

Task 4: Assessment and Evaluation (completed)

Task 6: Environmental Documentation (completed)

2/10 Bid Opening (completed)
3/22 Award Contract

4/25 Notice to Proceed

12/31 Project Closeout

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2008 2009 2010 2011 2012 2013 2014 2015

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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Project: CesarChavez_Schedule_0414
Date: Thu 4/14/11


